

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VIII – Warangal District - Package No. AP VIII 2115 – “R/F NH road (Govindaraopet) to Rangapur in (Govindaraopet) to Rangapur in Govindaraopet (M), in Warangal District” – Extension of Agreement Time upto 15-02-2014 without imposing any penalty – accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1449

Dated:16-09-2013.
Read the following:-

- 1) G.O.Ms.No.68, PR&RD(Progs.II) Dept, dt.27.06.2009.
- 2) From the ENC, PR, Hyderabad Lr.No.W14/DEE.IV/PMGSY/
Ph.VIII/APVIII-2115/WGL/2010, dt. 31.08.2013.

<<>>

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time upto 15.02.2014 without imposing any penalty in respect of the work “R/F NH road (Govindaraopet) to Rangapur in (Govindaraopet) to Rangapur in Govindaraopet (M), in Warangal District” under PMGSY Phase IX as the delay can not be attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer,(PR), Warangal District.
Copy to:
The PS to Hon'ble Minister (PR&RWS).
The PS to Prl. Secy. (PR).
Sc/sf.

//FORWARDED::BY ORDER//

SECTION OFFICER